
FY2006 - 2007 PROPOSED SCOPE OF WORK for: Project #: C-29 
Grand Valley Irrigation Company Fish Screen and Fish Passage Operation and Maintenance

Note: Placeholder until scope of work submitted by GVIC.

Lead Agency: Bureau of Reclamation
Submitted by: Brent Uilenberg

Bureau of Reclamation
2764 Compass Dr., Suite 106
Grand Junction CO 81506
Phone: (970) 248-0641
Fax: (970) 248-0601
E-mail: builenberg@uc.usbr.gov

Date: June 3, 2003 (revised 7/6/05 by Pat Nelson)

Category: Expected Funding Source:
x  Ongoing project    Annual or x  O&M funds
    Ongoing-revised project x Capital funds
    Requested new project    Other (explain)
    Unsolicited proposal

   I. Title of Proposal:

Grand Valley Irrigation Company Fish Screen and Fish Passage Operation and
Maintenance

  II. Relationship to RIPRAP:

Colorado River Action Plan: Mainstem II.B.1.b Screen GVIC diversion  to prevent fish
entrainement

 III. Study Background/Rationale and Hypotheses:

Correct air burst system problems on the existing fish screen and operate and maintain the
fish screen and fish passage structure.

  IV. Study Goals, Objectives, End Product:

Goal: Correct air burst problems on the Grand Valley Irrigation Company Fish Screen

Goal: Operate and Maintain the fish screen and fish passage structures.



   V. Study area: The dam is located on the Colorado River, near Palisade, CO, approximately
3 miles downstream of the abandoned Price-Stubb Diversion Dam and 8 miles
downstream of the Grand Valley Project Diversion Dam. The fish screen is located in the
Grand Valley Irrigation Company canal approximately 2,000 feet below the diversion
dam.

  VI. Study Methods/Approach

Modify systems for deploying the air burst system. 

 VII. Task Description and Schedule

1. Formulate range of alternatives (Complete)

2. Prepare final designs, cost estimates, and award construction contract

3. Construct improvements.

4. Operate and maintain fish screen and fish passage

VIII. FY- 2006 Work

Task 1 - Design improvements.
Deliverable Design and specifications
Budget

Labor - 1 work weeks 2,500
Travel
Equipment
Other
Total 2,500

Task 3 - Construct improvements.
Deliverable

 Budget
Labor - Inspection 1 work week 2,500
Trave
Equipment
Other - Construction 50,000
Total 52,500



Task 3 - Operate and maintain the fish screen and passage
Deliverable
Budget

Labor - 4 work weeks 10,000
Travel
Equipment
Other - See GVIC Workplan 75,000
Total 85,000

FY- 2007 Work

Task 1 - Operate and maintain the fish screen and passage
Deliverable
Budget

USBR Labor - 4 work weeks 10,000
Travel
Equipment
Other - See GVIC Workplan 75,000
Total 85,000

Annual O&M costs are estimated to be $85,000.

 IX. Budget Summary

2006 2007

Construction 55,000

O&M 85,000 85,000

   X. Reviewers

Bob Norman
Bureau of Reclamation
2764 Compass Dr., Suite 106
Grand Junction CO 81506
Phone: (970) 248-0634
Fax: (970) 248-0601
E-mail: rnorman@uc.usbr.gov

  XI. References


